
PFP Project Managers Meeting
Federal Buitding/Room 248

Richiand, Washington

March 13, 2003
3:00 p.m. - 4:30 p.m.

Meeting Minutes Transmittal

0959016

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.

de6g;n Date: ,3 a^ o 3
A. K. Wright, PFP Project Naaer, DOE-RL

^^^`i^. ' ,. Date: 32^ d^
E. M. Mattlin, Central Plateau RCA Lead, DOE-RL

Date: 3 3l Q3
F. W. Bond, Project Manager,
Washington State Department of Ecology

PFP, FH Concurrence:

_ .. ^
Date:

A. M. Hopkins,,,pOntractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Attendee List
Attachment 3: M/S Status Sheets
Attachment 4: 241-Z D-8 Status

APR Q 4 2003

EDMC



PFP Project Managers Meeting
Federal Building/Room 248

Ricliland, Washington

March 13, 2003
3:00 p.m. -4:30 p.m.

Distribution:

D. Bartus EPA B5-18
F. W. Bond Ecology B5-18
B. L. Charboneau RL A6-33
S. B. Cherry FH B3-15
G. Dragseth RL A6-33
D. A. Faulk EPA T4-04
K. A. Hadley FH T5-57
R. E. Heineman FH R3-61
A. M. Hopkins FH H5-24
J. T. Lilly FFS R3-56
E. M. Mattlin RL A5-15
B. B. Nelson-Maki PH T5-57
R. E. Piippo FH A1-14
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
M. Talbot FH KI-05
D. S. Takasumi FH R3-56
B. D. Williamson RL A4-52
A. K.'Wright RL A6-33
J. K. Yerxa RL A5-15

ADMINISTRATIVE RECORD (two copies): A1-14
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, AI-14 (373-3285).



PFP Project Managers Meeting
Federal Buitding/Room 248

Richland, Washington

March 13, 2003
3:00 p.m. - 4:30 p.m.

Attachment 1
Agenda and Action Tracking List

1. Administrative Issues
a. Meeting minutes approved from February 19, 2003 PFP PMM.
b. Action Tracking Reviewed.

2. PFP Project Item Status - A. Wright stated in the February 19, 2003 PMM that Polycubes
were on schedule to be completed before the March PMM. Polycubes are completed. It is
RLs understanding that DOE will meet with the Governor of South Carolina to discuss the
path forward for plutonium disposition. Karl Hadley provided a handout on the status of
241-Z D-8 and provided an update. Chemicals were added to D-8 on February 13, 2003, the
tank was sampled on February 27, 2003. The sample results showed plutonium had
successfully gone into solution. The Tank D-8 contents were then transferred to Tank D-5.
The Plant is currently awaiting concurrence to transfer to Tank Farms.

Milestone status
M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02.

Status: Andrea Hopkins - COMPLETE Ecology issued a letter on
February 25, 2003, stating the milestone was complete.

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03.

Status: Steve Norton - Document preparation is preceding and is on track
to meet the M/S due date and scheduling a meeting with Oliver Wang for as
early as next week.

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

Statust Andrea Hopkins - The draft of revision 2 is in review.
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• M83-12 -T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03.

Status: Jim Lilly- Removal plan at 80% draft stage and completed external
subject matter expert review. Document on track to submit ahead of
schedule potentially as early as June 2003. Allison Wright stated that June
2003 would not be feasible.

M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04.

Status: Caroline Sutter - Residues project remains ahead of schedule.
The Residue Project provided a presentation on the status of the project,
future waste streams, new plans for WIPP certification activities at PFP,
storage impacts to the project and the status on resolution of two issues
involving a limited number of Pipe Overpack Containers (POCs)
containing Rocky Flats Ash. The Residues Project requested that
Ecology concur with the use of an additional room located near the
repackaging area for additional storage, and concur with the return of
four Hanford Ash POCs from CWC to PFP to be remeasured. The PFP
project made it clear that no adverse affects to the workers, the public or
environment will occur by utilizing the room for additional storage for
residues or for returning the four Hanford Ash POCs to PFP. Ecology
Rick Bond concurred with the requests to use the room for additional
storage and return of the four Hanford Ash POCs.

M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30105.

Status: Steve Norton- On schedule. A draft of the revised NOC has been
informally provided to WDOH for comment with a formal transmittal to
RL to follow the week ofMarch 17. Planning work has started on the
detailed job control package that will support the start of 241-Z terminal
clean out activities in June.

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06.

Status: Steve Norton - Project is on schedule and in the planning stage.
Initial D&D activities planned to start on or before 6/03.
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• M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX-83-12-T01 DUE 9/30/06.

Status: Andrea Hopkins - Legacy removal holdup activities are
ongoing. Scope has been accelerated to 9/05 and is undergoing
planning. Documentation for 234-SZ building glovebox HC-9B holdup
activities nearing completion for late April start in the field.

4. IPMP Status. The IPMP is planned to be revised in August.
5. New topics -none
6. Next Meeting - April 10, 2003, 03:00 to 4:30, Federal Building. Room 248.

ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
Contact the Nez Perce regarding R. Bond September 18, Open Ecology will
interest in providing input to the 2002/October notify tribes as needed.
End Point Criteria document. 16 2002
Status scope of chemical A. February 19, Scope has been
mitigation activities Hopkins/J. 2003 identified for six items.

Lilly
Provide Ecology total estimated B. Heineman February 19, Complete
inventory . 2003
Schedule/conduct tour of PFP to A. Hopkins February 19, Open, being scheduled
D. Bartus and R. Bond for early 2003
March.
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